

OSU Wireless Network Project: Phase II High Level Timeline 2005 - 2006



Functional Requirements May 05 to Jan 06	Solution Procurement Feb 06 to Apr 06	Installation, Test & Acceptance May 06 & June 06	Technical Training & Support June, July, Aug 06	Documentation June, July, Aug 06	Marketing / Communications Various	Implementation July 06 forward
<p>Completed:</p> <ul style="list-style-type: none"> Finalize Functional requirements document <p>Completed:</p> <ul style="list-style-type: none"> Create solutions RFP <p>In Progress:</p> <ul style="list-style-type: none"> Finalize vendor selection criteria <p>Completed:</p> <ul style="list-style-type: none"> Release RFP to OSU Purchasing 	<p>In Progress:</p> <ul style="list-style-type: none"> Complete Bid and award process <p>Bid:</p> <ul style="list-style-type: none"> "Select" product / solution <p>Create:</p> <ul style="list-style-type: none"> Create Implementation Plan <p>Wired:</p> <ul style="list-style-type: none"> Draft Wired & Wireless Network Designs <p>Proof:</p> <ul style="list-style-type: none"> Create POC Testing Plan 	<p>Not Started:</p> <ul style="list-style-type: none"> Hardware Software Connectivity Communication Integration Conversions Functionality Testing Technical & Usability Pilot Finalize Wired & Wireless network designs 	<p>Not Started:</p> <ul style="list-style-type: none"> Technical Training Plan User Support Plan Technical Training <p>√ Implementation Team</p> <p>√ OIT Support personnel</p> <p>√ Other support personnel when identified</p>	<p>Not Started:</p> <ul style="list-style-type: none"> End user procedures published to web site Technical support procedures College & support unit procedures published to web site Location / coverage maps 	<p>Not Started:</p> <ul style="list-style-type: none"> Summer '06 Orientation marketing Fall Quarter '06 marketing <p>As needed basis:</p> <ul style="list-style-type: none"> Press releases <p>On-going basis:</p> <ul style="list-style-type: none"> Other communication as needed 	<p>Not Started:</p> <ul style="list-style-type: none"> Part I - Installation of 400 access points in primary student gathering spaces by September 2006 <p>Not Started:</p> <ul style="list-style-type: none"> Part II: Coverage of colleges / depts. based on Implementation Plan created during Procurement process

NOTE: Various wireless pedagogy activities taking place over this same timeline, spearheaded by TELR.